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Contract ID: M2006 Vendor ID: 2060 SADLER ELECTRIC, INC. Contract ID:  M2006 Vendor ID: 2060 SADLER ELECTRIC, INC.
Est Number: 0005 Pay Period End Date:  03.29.2016 Est Number: 0005 Pay Period End Date:  03.29.2016
Contract Location: Total to Date  Prev to Date This Estimate
US-6, 156TH - WEST DODGE ROAD EXIT CANTILEVI Estimate Type: PROG Current Contract Amt Total Earnings $101,827.50 $99,669.00 $2,158.50
$105,426.10 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $101,827.50 $99,669.00 $2,158.50
ontractor: Date Lot 04.16.2015 $104.906.10 Retainage $.00 $.00 $.00
SADLER ELECTRIC, INC. ate Let. ©2.10. Escrow Amount $.00 $.00 $.00
5855 S 77TH ST . Date ;Wﬁfdej- ggzzzgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .05. .
: 97% Net Earnings $101,827.50 $99,669.00 $2,158.50
Date Notice for Work to )
Begin: 08.06.2015 % Time Comp
OMAHA NE 68127-4203 gin: - : 80% Liquidated Damages $.00 $-00 $.00
Date Work Actually Began: 10.26.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 03.19.2016 Disincentives $.00 $.00 $.00
(402)331-3217 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa . . .
GRANITE RE, INC. p Y J $.00 $.00 $.00
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DOUGLAS ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
M2006 000 AFE-B021 006 360.60 SIGNING Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $101,827.50 $99,669.00 $2,158.50
Project Manager District Engineer
Tsvid, Aleksandra ( Sasha; 05.10.2016 Lech, Marvin (Marv) 05.10.2016
Construction Engineer Controller
Halstead, Kerri 05.12.2016 Burling, Laurie 05.12.2016
Controller
Burling, Laurie 05.12.2016
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Est Number: 0005 Pay Period End Date:  03.29.2016 Est Number: 0005 Pay Period End Date:  03.29.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8C SIGNING 0009 0009 7311.20 12,315.00 1.000 12,315.00
0001 0001 0001.08 0.50 94.000 47.00 SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 12,315.00
BARRICADE, TYPE I BDAY 94.000 47.00 LOCATION 1.000 12,315.00
315.000 157.50 3, STA. 1189+30 RT. 0.000 0.00
0.000 0.00 0010 0010 7312.00 62,925.00 1.000 62,925.00
0002 0002 0001.10 2.75 6.000 16.50 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 62,925.00
BARRICADE, TYPE Il BDAY 6.000 16.50 3, STA. 1189+30 RT. 1.000 62,925.00
0.000 0.00 0.020 1,258.50
0.000 0.00 o011 0011 7390.10 1,800.00 1.000 1,800.00
0003 0003 0001.75 4.00 40.000 160.00 REMOVE SIGN, POST, AND FOOTING EACH 1.000 1,800.00
TEMPORARY SIGN DAY EACH 40.000 160.00 1.000 1,800.00
13.000 52.00 0.500 900.00
0.000 0.00 4001 4001 0002.97 130.00 0.000 0.00
0004 0004 0001.99 0.65 4.000 260 FLASHING ARROW PANEL DAY 4.000 520.00
CONTRACTOR FURNISHED SIGN DAY EACH 4.000 260 ~oup sasl 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 8C SIGNING Contracted 104,906.10
0005 0005 0030.83 13,320.00 1.000 13,320.00 Current 105,426.10
MOBILIZATION LS 1.000 13,320.00 In place 101,827.50
1.000 13,320.00 This Estimate 2,158.50
0.000 0.00 Totals for contract Contracted 104,906.10
0006 0006 1123.50 3,865.00 1.000 3,865.00 Current 105,426.10
REMOVE CONCRETE FOUNDATION EACH 1.000 3,865.00 In place 101,827.50
1.000 3,865.00 This Estimate 2,158.50
0.000 0.00
0007 0007 7311.00 305.00 21.000 6,405.00
CONCRETE FOR FOUNDATION (3% 21.000 6,405.00
14.900 4,544.50
0.000 0.00
0008 0008 7311.10 1.35 3,000.000 4,050.00
REINFORCING STEEL LB 3,000.000 4,050.00
2,110.000 2,848.50
0.000 0.00







